COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 09/ 2015

ESTI MATE SUMVARY 17:08: 50
CONTI D: C20413 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 20413-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 1.0 DAYS TI ME ALLOW 58 WORK DAYS
1-76/ 136 TH CONCRETE PAVEMENT/ CULVERT REPAI R PERCENT TI ME: 1.72 ORI G TI ME ALLOW 58 WORK DAYS

PRQJECT NO NHPP 076A- 009
1-76/ 136 TH CONCRETE PAVEMENT/ CULVERTS

NAME OF ROAD:
PRQJECT COUNTI ES: ADAMS, REG ON 1
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 01/ 09/ 2015 DATE TI ME STARTED 10/ 30/2014
P. O BOX 4356 DATE LET 10/ 14/ 2014 DATE WORK BEGAN 10/ 30/ 2014
DATE AWARDED 11/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 18/ 2014 DATE ACCEPTED
ENGLEWOOD CO 80155- 43¢ 303 790- 9100 DATE NOTI CE TO PROCEED 10/ 30/ 2014
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 2,007, 433. 08 PARTI Cl PATI NG $ 764, 800. 68 $ 764, 800. 68
AWARD PRQIECT AMT: $  1,837,650. 04 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 38.10% TOTAL EARNI NGS 764, 800. 68 764, 800. 68
FUNDS AVAI LABLE: $  1,242,632.40 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 764, 800. 68 764, 800. 68
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -21,268.32 -21, 268. 32

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 743, 532. 36 743, 532. 36

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 743, 532. 36 743, 532. 36

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 743,532.36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20413

PCN: 20413-BI D

PRQJECT: NHPP 076A- 009

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00015 Renoval of Headwal

0010 202-00035

Renoval of Pipe

0015 202-00090

Renoval of Delineator

0020 202-00210

Renoval of Concrete Pavenent

0025 202-00220

Renoval of Asphalt Mat

0030 202-00250

*Renoval of Pavenent Marking

0035 202-01200

0040 203-00000

*Uncl assi fi ed Excavation

0045 203-00065

0050 203-00100

Mick Excavation

0055 203-01100 Proof Rolling

*Renoval of Tensioned Cable Barrier

Enbanknent Material (Conplete In Place) (R20)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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Page 2
ESTI MATE RUN 01/ 09/ 2015

17: 08: 50
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 509. 51
1, 509. 51
4,347. 36
4,347. 36
127. 00
127. 00
22,909. 54
22,909. 54
0. 00
0. 00
13, 980. 42
13, 980. 42
24, 446. 25
24, 446. 25
132, 903. 68
132, 903. 68
0. 00
0. 00
333. 60
333. 60
71. 65
71. 65



CONTI D: C20413 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20413-BID ESTI MATE RUN 01/ 09/ 2015
PRQJECT: NHPP 076A- 009 ESTI MATE NO. 0001 17:08: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 01500 Bl adi ng 60. 000 0. 000
HOUR 46. 500 5, 146. 62
110. 68000 46. 500 5, 146. 62
0065 203-01597 Pot hol i ng 30. 000 0. 000
HOUR 4.000 1, 006. 36
251. 59000 4.000 1, 006. 36
0070 206- 00065 Structure Backfill (FlowFill) 392. 000 0. 000
cY 147. 000 14, 730. 87
100. 21000 147.000 14,730. 87
0075 207-00205 Topsoi | 1, 060. 000 0. 000
(& 0. 000 0. 00
39. 16000 0. 000 0. 00
0080 208- 00002 *Erosion Log (12 Inch) 1, 224. 000 0. 000
LF 1, 224. 000 4,381.92
3. 58000 1, 224.000 4,381.92
0085 208- 00020 *Silt Fence 500. 000 0. 000
LF 344. 000 347. 44
1. 01000 344. 000 347. 44
0090 208- 00035 *Aggr egat e Bag 200. 000 0. 000
LF 150. 000 958. 50
6. 39000 150. 000 958. 50
0095 208-00041 *Rock Check Dam 11. 000 0. 000
EACH 0. 000 0. 00
397. 50000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 509. 51
1, 509. 51000 1.000 1,509. 51
0105 208- 00052 *StormDrain Inlet Protection (Type 2) 4.000 0. 000
LF 0. 000 0. 00
65. 41000 0. 000 0. 00
0110 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2. 000 4,025. 36
2, 012. 68000 2.000 4, 025. 36



CONTI D C20413 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20413-BI D ESTI MATE RUN 01/ 09/ 2015
PRQJECT: NHPP 076A- 009 ESTI MATE NO 0001 17: 08: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 5. 000 324.10
64. 82000 5. 000 324.10
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 5. 000 500. 55
100. 11000 5. 000 500. 55
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 28. 000 0. 000
HOUR 13. 000 2,289.43
176. 11000 13. 000 2,289.43
0130 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 2.000 200. 08
100. 04000 2.000 200. 08
0135 208-00206 Erosi on Control Supervisor 58. 000 0. 000
DAY 31. 000 1, 559. 92
50. 32000 31. 000 1, 559. 92
0140 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 500 16, 738. 45
33, 476. 90000 0. 500 16, 738. 45
0145 212-00006 *Seedi ng (Native) 6. 250 0. 000
ACRE 0. 000 0. 00
879. 23000 0. 000 0. 00
0150 212-00032 *Soi | Condi tioning 6. 250 0. 000
ACRE 0. 000 0. 00
2,401. 64000 0. 000 0. 00
0155 213-00003 *Mil ching (Weed Free) 6. 250 0. 000
ACRE 0. 000 0. 00
528. 60000 0. 000 0. 00
0160 213-00061 *Mil ch Tacki fier 1, 125. 000 0. 000
LB 0. 000 0. 00
3. 04000 0. 000 0. 00
0165 213-00150 *Bonded Fi ber Matrix 6. 250 0. 000
ACRE 0. 000 0. 00

3, 015. 35000 0. 000 0. 00



CONTI D C20413 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20413-BID ESTI MATE RUN 01/ 09/ 2015
PRQJECT: NHPP 076A- 009 ESTI MATE NO 0001 17:08: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
10, 063. 40000 0. 000 0. 00
0175 214-00217 *Deci duous Tree (1.5 Inch Caliper) (Furnish Only) 23.000 0. 000
EACH 0. 000 0. 00
306. 93000 0. 000 0. 00
0180 214- 00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 23.000 0. 000
Ol
2 EACH 0. 000 0. 00
332. 09000 0. 000 0. 00
0185 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 604. 000 0. 000
d ass
SY 0. 000 0. 00
1. 71000 0. 000 0. 00
0190 217-00000 *Her bi ci de Treat nent 1, 604. 000 0. 000
SY 0. 000 0. 00
0. 45000 0. 000 0. 00
0195 304- 06000 Aggregate Base Course (Cl ass 6) 524. 000 0. 000
TON 0. 000 0. 00
45. 74000 0. 000 0. 00
0200 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 355. 000 0. 000
TON 0. 000 0. 00
145. 76000 0. 000 0. 00
0205 411-10255 Enul si fied Asphalt (Sl ow Setting) 15. 000 0. 000
GAL 0. 000 0. 00
10. 26000 0. 000 0. 00
0210 412-00190 Concrete Pavenent (Patching) 251. 000 0. 000
SY 0. 000 0. 00
127. 17000 0. 000 0. 00
0215 412-01100 *Concrete Pavenent (11 Inch) 4, 553. 000 0. 000
Sy 1, 567. 000 116, 052. 02
74. 06000 1, 567. 000 116, 052. 02
0220 601- 01000 Concrete Cass B 7.000 0. 000
cY 5.500 8,302.31
1, 509. 51000 5.500 8,302.31



CONTI D C20413 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20413-BID ESTI MATE RUN 01/ 09/ 2015
PRQIECT: NHPP 076A- 009 ESTI MATE NO 0001 17:08: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 602-00020 Rei nforcing Steel (Epoxy Coated) 704. 000 0. 000
LB 352. 000 1, 239. 04
3.52000 352. 000 1, 239. 04
0230 603-00001 *Annul ar Space G outing 30. 000 0. 000
cY 7.500 1,915. 20
255. 36000 7.500 1,915. 20
0235 603-00060 *Cul vert Lining (60 Inch) 250. 200 0. 000
LF 250. 200 71, 557. 20
286. 00000 250. 200 71, 557. 20
0240 603-00061 *Prepare Cul vert Pipe (60 Inch) 245. 000 0. 000
LF 245. 000 21, 270. 90
86. 82000 245. 000 21, 270. 90
0245 603-01480 48 I nch Reinforced Concrete Pipe 291. 000 0. 000
LF 144. 000 45, 521. 28
316. 12000 144. 000 45, 521. 28
0250 606-20010 *Tensi oned Cabl e Barrier 2,385. 000 0. 000
LF 0. 000 0. 00
16. 39000 0. 000 0. 00
0255 606-21010 *End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 2.000 7,223.30
3, 611. 65000 2.000 7,223.30
0260 607-11525 Fence (Plastic) 2, 000. 000 0. 000
LF 1, 296. 000 2,604. 96
2.01000 1, 296. 000 2,604.96
0265 612-00001  *Delineator (Type I) 60. 000 0. 000
EACH 16. 000 455. 20
28. 45000 16. 000 455. 20
0270 612-00002  *Delineator (Type I1) 30. 000 0. 000
EACH 8. 000 235.76
29. 47000 8. 000 235.76
0275 612-00003  *Delineator (Type I11) 10. 000 0. 000
EACH 1. 000 31.50
31. 50000 1. 000 31.50



CONTI D C20413 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20413-BID ESTI MATE RUN 01/ 09/ 2015
PRQJECT: NHPP 076A- 009 ESTI MATE NO 0001 17:08: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-81900 Mobi | e Li ght Tower 4.000 0. 000
EACH 2.000 19, 263. 72
9, 631. 86000 2.000 19, 263. 72
0285 614-00011 *Sign Panel (Qass I) 30. 000 0. 000
SF 0. 000 0. 00
26. 42000 0. 000 0. 00
0290 614-00013 *Sign Panel (Cass I11) 36. 000 0. 000
SF 0. 000 0. 00
35. 57000 0. 000 0. 00
0295 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 12. 000 0. 000
LF 0. 000 0. 00
35. 57000 0. 000 0. 00
0300 625- 00001 *Construction Surveying (Hourly) 240. 000 0. 000
HOUR 134. 500 23, 686. 80
176. 11000 134. 500 23, 686. 80
0305 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 55, 856. 77
93, 094. 62000 0. 600 55, 856. 77
0310 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 500 2,515. 85
5, 031. 70000 0. 500 2,515. 85
0315 627-00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
239. 59000 0. 000 0. 00
0320 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 76. 000 0. 000
GAL 76. 000 5, 057. 80
66. 55000 76. 000 5, 057. 80
0325 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 132. 000 0. 000
SF 0. 000 0. 00
18. 15000 0. 000 0. 00
0330 630- 00007 *Traffic Control Inspection 33. 000 0. 000
DAY 33. 000 3, 345. 87
101. 39000 33. 000 3, 345. 87



CONTI D C20413 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20413-BID ESTI MATE RUN 01/ 09/ 2015
PRQJECT: NHPP 076A- 009 ESTI MATE NO 0001 17:08: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-00012 *Traffic Control Managenent 58. 000 0. 000
DAY 32. 000 23,521.92
735. 06000 32. 000 23,521.92
0340 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 2.000 1,013. 88
506. 94000 2.000 1,013. 88
0345 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 0. 000
EACH 3. 000 243. 33
81.11000 3. 000 243. 33
0350 630-80341 *Construction Traffic Sign (Panel Size A) 110. 000 0. 000
EACH 47. 500 1, 685.78
35. 49000 47. 500 1,685.78
0355 630- 80342 *Construction Traffic Sign (Panel Size B) 115. 000 0. 000
EACH 23. 000 1, 165. 87
50. 69000 23. 000 1, 165. 87
0360 630-80343 *Construction Traffic Sign (Panel Size O 23.000 0. 000
EACH 11.500 699. 55
60. 83000 11. 500 699. 55
0365 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 32. 000 324. 48
10. 14000 32. 000 324. 48
0370 630-80351 *Vertical Panel (Plastic) 200. 000 0. 000
EACH 30. 000 547.50
18. 25000 30. 000 547.50
0375 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 2.500 2,281.23
912. 49000 2.500 2,281.23
0380 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 000
Type
yPe) EACH 1. 000 3,041. 64
3, 041. 64000 1. 000 3,041. 64
0385 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 61. 000 1, 237.08
20. 28000 61. 000 1, 237.08



CONTI D C20413 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20413-BI D ESTI MATE RUN 01/ 09/ 2015
PRQIECT: NHPP 076A- 009 ESTI MATE NO 0001 17:08: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-80370 Concrete Barrier (Tenporary) 3, 554. 000 0. 000
LF 1, 608. 000 59, 399. 52
36. 94000 1, 608. 000 59, 399. 52
0395 630-80378 d are Screen (Tenporary) 3, 554. 000 0. 000
LF 1, 152. 000 23, 328. 00
20. 25000 1, 152. 000 23, 328. 00
0400 630-80380 *Traffic Cone 150. 000 0. 000
EACH 75. 000 456. 00
6. 08000 75. 000 456. 00
0405 630-85011 *| npact Attenuator (Tenporary) 42. 000 0. 000
DAY 0. 000 0. 00
121. 67000 0. 000 0. 00
0410 630-85041 *Mobi | e Attenuator 30. 000 0. 000
DAY 10. 000 5, 069. 40
506. 94000 10. 000 5, 069. 40
0415 700-70010 F/ A M nor Contract Revisions 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70013 F/ A Concrete Pavenent |ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70014 F/ A Incentive for Early Conpletion 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20413 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20413-BI D ESTI MATE RUN 01/ 09/ 2015
PRQIECT: NHPP 076A- 009 ESTI MATE NO 0001 17: 08: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70034 F/ A PCCP Snoot hness 2,600. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0450 700- 70035 F/ A Uniforned Traffic Control (Local Agency) 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700- 70060 F/ A Adjust Wilities 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0460 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 2,006, 829.28 $ 764,498.78 % 764, 498. 78
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 500 301. 90
603. 80000 0. 500 301. 90
CAT 0400 CURRENT AMI  $ 603.80 $ 301.90 $ 301. 90

PRQJIECT TOTAL CURRENT AMI $ 2,007, 433.08 $ 764, 800.68 $ 764, 800. 68



